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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Alexander Schuster 09/17/03 03-0638 — | 925-0519 3008B COTS

8. CCR Title: Installation of Sun ONE Directory Server 5.x as a COTS TE in PVC. Supports a sev. 2 NCR

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 09/23/03

A.Schuster /s/ 09/17/03 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).

Carolyn Whitaker /s/ 09/17/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected: SSS

checklist): Impact:

None N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A N/A None - Under 100K

22. Source Reference: XINCR (attach) [JAction Item [JTech Ref. [[JGSFC []Other:

ECSed38234

23. Problem: (use additional Sheets if necessary)

GSFC needs to control access to SSS web-based content and cgi programs. iPlanet Web Server does not provide sufficient features
for this as its predecessor (Netscape Enterprise Server 3.6), so GSFC didn't upgrade to iPlanet. They must upgrade to iPlanet for Sun
Consolidation. Sun ONE Directory Server has been selected to provide an interim fix until Synergy IV provides a more complete
solution, and it needs to be tested in the PVC in time to support Sun Consolidation PSR at the end of this month.

24. Proposed Solution: (use additional sheets if necessary)
Install Sun ONE Directory Server 5.2 on pOcss02 in the PVC, and configure it for use with iPlanet Web Server. 2GB disk and 256MB
memory are required. No license keys are required.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Not able to test Sun ONE Directory Server, the preferred candidate solution for supporting SSS with iPlanet, in a DAAC-like
environment prior to delivery to DAACs.

27. Justification for Emergency (If Block 15 is “Emergency”):
Directory Server check out in the PVC should complete by 9/24 in order to support Sun consolidation delivery schedule.

28. Site(s) Affected: [JeEDF [XpvC [JVATC [EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 09/17/03

Darrvl Washinaton __Is/___09/18/03 Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




